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1. Koll;u;ongsgggﬁlgergpt anti-colliel ratus)

All the centimeter wavelength testing instruments required for the development
of the Kollisionsschutzgeraet have baeen completed. The optimum working resist-
ance for the magnetron type 730 has been ascertained. The development work on
the megnet for the megnetron 1s being carried out by EFEM (Entwicklung und
Pabrikation elektrischer Messinastrumente, formerly of SAG Kabel) and the first
bpermenent magnets were expected to be delivered during February. The klystron
type 723 A/B was expected from VEB Werk fusr Fernmeldewesen during the first
quarter of 1954, but two klystrons have been obtalned by
S8tandfuss (fnu) of DIA., The mixer-dstector type 706 for nixing in the 3 em.
renge produced by VEB Werk fuer Fernmeldewesen is not suitable, as the degree
of mixing is worge by a whole order of megnitude than when used in lower
frequencies., At present, ‘the VEB Werk fuer Bauelemente der Nachrichtentaechnik

Carl von Ossiefsky, Berlin-Teltow, cannot 8upply any silicon mixer-detectors and

their germanium dstectors are not suitable for the 3 cm. range elther Dr,
Matthias Falter of the Teltow plant 1s officially blamed for this. .. . It has
been decided to obtein detectors from Sueddeutsche Apparate Fabrikl and the
relevant central government order has been placed. The working drawings for
the first model are about 85% completa; the trials at sea of the first
laboratory model of the equipment are scheduled to take place in July or
August 1954, end this schedule will probably be complied with.

2. No other radar research work is going on, and nothing more has lately been
heard in the plant of any airborne radar task,
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Centimeter wavelength antenna

One specimen hgs been produced for experimental purposes. No further details
are yot kunown.

Decca, _navigator
Work on this has been stopped and the task cancelled.

Funkfeuer (radio beacon)

One set was satisfactorily completed and sent out on trial, without the
appropriate aerial having been developed, The equipment 1s now back in the
Funkwerk Kospenick, but no work is being done on it.

Funkleitfeuer (radio beacon)

The adjustments shown to be necessary by the trials at Sassnitz have now been
carried out. The equipment is still in Punlwerk Koepenick, becauss the aerial
end permanent eaccommodation (the latter to be provided by the Wasserstrassenamt)
at Sassnitz are not ready.

Gross~Stationsegpfg§gger (large station receiver)

The work on thils task has reached the stage of preparatory experiments,  The
firet leboratory model is scheduled to be ready by the end of 1954,

Rundecholot (form of echo-sounding apparatus)

This proposed depth-sounding instrument for shallow waters is thought to have
been & Russian task. Its technical specifications were changed several times,
and it has now been postponsd indefinitely.

Goniometerpeilgeraet (Goniometer DF set)

The goniometer itself is complete and one prototype set 1s being buillt. It is
& copy of the Telefunken "Telegon . It is believed that the equipment will be
fitted to ships at present being built for the Russians.

Adcockpeilgeraet (Adcock DF set)

Nothing is known of any order to build & set of this type.

Notsender (Distress transmitter)

A pilot series has been built. The set has an output of 70 watts and uses a
frequency of 500 Kcs. It can be keyed automatically by an alarm signal,

Ultrashort wave transmitter

4 pilot series of tsn has been built, The set has an output of 3 kws. and a
range of 18-110 mcs. Two have been sent to Poland, two are retained for
experimental purposes in the Funkwerk and one was, on 20 February 1954, being
installed on the Rheinsberg at Fehrbellin. The aerial constructed for this
set 1s designed for 93.6 mcs., which is a RIAS frequency, emd 1t accordingly
appears likely that the set is to be used for jamming it.
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Betriebsraglungsgeraet—Regelgeraste (regulating apparatus)

This term is used in the Funkwerk to cover all control devices for equipment
working on the rotating field principle. They are usually opsrated by high
frequency currents and make use of mechanical power. An example is automatic
compensation for physical displacement, e.g. of aerials on ships. An aerial
adjustment (Antennsabstimmung) problem is being worked uponsin.which it is
believed that the Russians are interested.

Zweifach Musa~&nlage (double musa apparatus)

A small double musa device has been built and subjected to trials st Funkamt C
at Schoenefeld, about two kilometers southeast of Beelitz, to demonstrate the

suitability of the system for Moscow-Berlin traffic, such &8 the interchanging
of musical programs. The set is at present back in the Funkwerk,

Micheel decimeter sets

Components for the 30 Michael type decimeter sets were not received and 80 this
assembly task has not materialized, Johannes Norra, who expected to be in
charge of the work, has besn moved to the Television Section, and his own
section has been dispersed.

Television Transmitter

Thers are five tasks related to the building of & new television transmitter
and ancillary equipment for Berlin. Details are not yet available, except that
it will have an output of 30 kws. and a frequency range of 40-68 mcs. Work

was gtarted early in Marchs and it 1s expected to be ready in six months.

1954 tasks

The program for 1954 has st11l not been received. This has resulted in consid—
erable underemployment. Men engaged on development tasks tend to work slowly
because they assume that there will be no work for them after they have finished
what is in hand, Ten .gwitch fitters (Schaltmecheniker) have been sent from Werk
II. %o Dr. Eric Schuettloeffel's section to be "hidden", because thers is not
enough work for them elsewhere.

Personnel

In the period under review, no returnses from Russidﬁfook up employment in the
works and no departures to the West were reported,
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Comment: The Telsgramm-Adressbuch (4pril 1951) 1lists & Sueddeutsche
Apparate-Fabrik G.m.b.H., Nuernberg, Platenstrasse 66.
25X1
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